
ID Task Name CD Scheduled
Start

Scheduled
Finish

Actual Start Actual Finish %
Complete

1 2006 - 2007 SMP Schedule 0 Tue 4/18/06 Fri 6/1/07 Tue 4/18/06 NA 22%

2 2006 - 2007 Asphalt Overlay - Contract 0 Tue 4/18/06 Fri 6/1/07 Tue 4/18/06 NA 22%

134 Grissom @ Timberwilde 6 Tue 4/18/06 Mon 4/24/06 Tue 4/18/06 Mon 4/24/06 100%

137 Timberwilde @ Grissom 6 Tue 4/18/06 Mon 4/24/06 Tue 4/18/06 Mon 4/24/06 100%

37 Porter @ New Braunfels 2 Sat 4/22/06 Mon 5/8/06 Sat 4/22/06 Mon 5/8/06 100%

36 Porter from Walters to Pine 2 Wed 4/26/06 Thu 6/15/06 Wed 4/26/06 Thu 6/15/06 100%

4 Barrera from Alamo To Camargo 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06 100%

10 Camargo from Presa to Barrera 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06 100%

14 Labor from Florida to Sadie 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06 100%

15 Lavaca from Water to Indianola 1 Tue 5/30/06 Tue 6/6/06 Tue 5/30/06 Tue 6/6/06 100%

82 Dunaway from Pine Hollow to Goose Creek 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06 100%

87 Goose Creek from Prairie Hill to Dunaway 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06 100%

93 Lytle from Gillette to Villarret 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06 100%

98 Oxydol from Pine Hollow to CUL-DE-SAC 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06 100%

99 Portside from Bow Spirit to Fishers Bend 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06 100%

106 Sleepy Glade from Barlite to CUL-DE-SAC 4 Tue 5/30/06 Wed 5/31/06 Tue 5/30/06 Wed 5/31/06 100%

26 Burnet from Cherry to Olive 2 Tue 6/6/06 Tue 6/13/06 Tue 6/6/06 Tue 6/13/06 100%

27 Commerce from Walters to New Braunfels 2 Tue 6/6/06 Fri 7/7/06 Tue 6/6/06 Fri 7/7/06 100%

31 Grimes from Houston to Commerce 2 Tue 6/6/06 Fri 7/7/06 Tue 6/6/06 Fri 7/7/06 100%

33 Mesquite from Center to Houston 2 Tue 6/6/06 Tue 7/11/06 Tue 6/6/06 Tue 7/11/06 100%

34 Nolan from Live Oak to New Braunfels 2 Tue 6/6/06 Mon 6/12/06 Tue 6/6/06 Mon 6/12/06 100%

167 Huntsman from Hausman to Asher Park 8 Thu 6/8/06 Thu 6/22/06 Thu 6/8/06 Thu 6/22/06 100%

25 Burnet from New Braunfels to Walters 2 Mon 6/12/06 Thu 7/13/06 Mon 6/12/06 Thu 7/13/06 100%

119 Guadalupe @ Trinity 5 Mon 6/19/06 Tue 6/27/06 Mon 6/19/06 Tue 6/27/06 100%

39 St. Martin from Dawson to Sherman 2 Wed 7/5/06 Wed 7/12/06 Wed 7/5/06 Wed 7/12/06 100%

147 Camino Santa Maria from Culebra to Overhill 7 Wed 7/5/06 Mon 7/10/06 Wed 7/5/06 Mon 7/10/06 100%

32 Lockhart from Dawson to Sherman 2 Thu 7/6/06 Fri 7/14/06 Thu 7/6/06 Fri 7/14/06 100%

47 Endicott from Mayfield to Dickson 3 Thu 7/20/06 Mon 8/14/06 Thu 7/20/06 Mon 8/14/06 100%

51 Garnett from Vestal to Clovis 3 Thu 7/20/06 Mon 8/14/06 Thu 7/20/06 Mon 8/14/06 100%

56 Kendalia from Commerical to Pleasanton 3 Thu 7/20/06 Mon 8/14/06 Thu 7/20/06 Mon 8/14/06 100%

65 Sayers from Flores to Mission 3 Thu 7/27/06 Fri 8/11/06 Thu 7/27/06 Fri 8/11/06 100%
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6 Blanco from Basse to Clower 1 Tue 8/1/06 Thu 8/10/06 Tue 8/1/06 Thu 8/10/06 100%

7 Blanco from Clower - Ridgewood 1 Tue 8/1/06 Thu 8/10/06 Tue 8/1/06 Thu 8/10/06 100%

5 Blanco from Arroyo Vista to Weizmann 1 Wed 8/9/06 Fri 9/8/06 Wed 8/9/06 NA 65%

94 Lytle from Gillette to Villarret 0 Mon 8/21/06 Fri 11/3/06 Mon 8/21/06 NA 70%

28 Delmar from New Braunfels to Aransas 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%

29 Dubury from Timilo to Richland 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%

30 Dunwoodie from Gembler to Dubury 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%

35 Olive from Westfall to IH 10 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%

38 Richland from Dubury to Gembler 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%

40 Timilo from Gembler to Dubury 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%

41 Walters from Runnels to Larry 2 Fri 9/22/06 Sat 9/30/06 NA NA 0%

3 4th from Bonham to Ave B 1 Mon 10/2/06 Thu 10/5/06 NA NA 0%

16 Main from Cypress to IH 35 1 Mon 10/2/06 Thu 10/5/06 NA NA 0%

20 San Pedro from Quincy to Elmira 1 Mon 10/2/06 Thu 10/5/06 NA NA 0%

12 Flores from Martin to IH 35 1 Mon 10/9/06 Wed 10/11/06 NA NA 0%

116 Ceralvo from Zaramora to Frio City 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%

118 Commerce from Leona to Colorado 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%

122 Laredo from S. Brazos to IH 35 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%

123 Martin from Colorado to IH 35 5 Thu 10/12/06 Thu 10/19/06 NA NA 0%

115 Bloom from Hosak to Burgess 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%

117 Chalmers from IH 35 to Nogalitos 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%

120 Helena from Probandt to Flores 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%

121 Hosack from Zarzamora to Nogalitos 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%

124 Neimeyer from Thomspon to Kirk 5 Fri 10/20/06 Mon 10/30/06 NA NA 0%

48 Fitch from IH 35 to Pleasanton 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%

53 Heather from Walters to Clark 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%

55 Kashmuir from Walters to Clark 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%

57 Kipling from Mittiman to Clark 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%

69 Southcross from Quintard to Roosevelt 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%

70 Southcross from Quintard to Roosevelt 3 Tue 10/31/06 Thu 11/9/06 NA NA 0%

43 Bonner from Quintard to Roosevelt 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%
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49 Flores from March to Amber 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

50 Flores from March to Amber 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

52 Harding from Garnett to Flores 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

58 Loleta from Creek to Dead End 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

60 Norma from Creek to Dead End 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

62 Oxana from Kopplow to Vestal 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

64 Ronda from Shasta to Dead End 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

66 Shannon from Norma to Sussex 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

67 Shasta from Pleasanton to Shannon 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

68 Shrine from Ronda to Shannon 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

71 Sussex from Pleasanton to Shannon 3 Fri 11/10/06 Mon 11/27/06 NA NA 0%

42 Ansley from Logwood to Commerical 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%

44 Clamp frm Formosa to Ansley 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%

45 Commerical from S.W. Military to Gillette 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%

46 Commerical from S.W. Military to Gillette 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%

54 Hopkins from Clamp to Garnett 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%

59 Mango from Proctor to Formosa 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%

63 Proctor from Clamp to Garnett 3 Tue 11/28/06 Fri 12/8/06 NA NA 0%

61 Oppenheimer from Hutchins to Aaron 3 Mon 12/11/06 Tue 12/12/06 NA NA 0%

75 Big Fawn from Big Knife to CUL-DE-SAC 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

76 Bradley from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

81 Doolittle from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

85 Falling Star from Spotted Deer to CUL-DE-SAC 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

91 Ike from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

96 McNair from Vincent to Tedder 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

97 McNarney from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

101 Red Sky from Rain Dance to Ghost Hawk 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

107 Spaatz from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

108 Tedder from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

110 Twining from Maria Isabel to Celeste 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

111 Vincent from Palo Alto to McNair 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%
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113 Wainwright from Palo Alto to Dead End 4 Thu 12/14/06 Fri 12/29/06 NA NA 0%

79 Coldstream from CUL-DE-SAC to Niagara 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%

83 Edward-Schlundt from Somerset to IH 35 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%

86 W. Gerald from Somerset to New Laredo Hwy 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%

103 Sas from Zarazamora to CUL-DE-SAC 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%

112 Wagner from Zaramora to Ella 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%

114 Whittman from Zaramora to Ella 4 Tue 1/2/07 Wed 1/10/07 NA NA 0%

72 Adams Hill from Fort Sumter to Pale Valley 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%

73 Adams Hill from Ellison to San Lucas 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%

77 Chadwick from Cedarhurst to Springvale 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%

84 Evandale from Loop 410 to Springvale 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%

100 Ranch Valley from Old Valley to Loop 410 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%

104 Scates from Hunt Lane to Berry Hill 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%

105 Scotty from Hunt Lane to Berry Hill 4 Thu 1/11/07 Fri 1/19/07 NA NA 0%

74 Bear Creek from Saddlebrook to Saw Tooth 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

78 Clover Brook from Boiling Brook to Tree Haven 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

80 Columbia Square from Westpond to Marbach 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

88 Harness from Bronco to Marbach 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

89 Hickory Trail from Honey Tree to Boiling Brook 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

90 Honey Tree from Heritage Farm to Boiling Brook 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

92 Lemon Tree from Tree Haven to Boiling Brook 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

95 Marbach (Marginal Access) from Harness to Wrangler 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

102 Sand Harbor from Saddlebrook to CUL-DE-SAC 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

109 Tree Haven from Clover to Honey Tree 4 Mon 1/22/07 Wed 1/31/07 NA NA 0%

125 Saltillo from Hamilton to 19th 5 Fri 2/2/07 Tue 2/13/07 NA NA 0%

126 San Felipe from Ruiz to Culebra 5 Fri 2/2/07 Tue 2/13/07 NA NA 0%

127 San Fernando from Hamilton to Elmendorf 5 Fri 2/2/07 Tue 2/13/07 NA NA 0%

128 36th from Commerce to Old Hwy 90 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

129 36th from Old Hwy 90 to Castroville 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

130 Brady from Cupples to Patton 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

131 Commerce from Old Hwy 90 to Acme (CD 5, 6, 7) 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%
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132 Cupples from US 90 to Ceralvo 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

133 Cupples from US 90 to Ceralvo 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

135 Ingram from Hunt to Potranco 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

136 Ingram from Hunt to Potranco 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

138 Highland Mist from County Cork to Copperfield 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

139 Cavendish from County Cork to Dead End 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

140 Derbyshire from County Cork to Dead End 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

141 County Cork from Reed to Copperfield 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

142 Redondo from 37th to Dead End 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

143 Cervalo from Arboleda to Gen McMullen 6 Wed 2/14/07 Tue 2/27/07 NA NA 0%

148 Fairburn from Grovehill to Ivanhoe 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%

149 Fig from Griggs to Benrus 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%

150 Freeman from 36th to Broadview 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%

152 Stain from Benrus to Griggs 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%

153 Sunshine from Bandera to Quill 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%

154 Tulane (East Bend) from Cincinnatti to McMullen 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%

155 Tulane (West Bend) from Cincinnatti to McMullen 7 Wed 2/14/07 Fri 2/23/07 NA NA 0%

144 Marcum from Elmer to Arvil 6 Tue 2/27/07 Tue 3/6/07 NA NA 0%

145 Afton from Juanita to Madrid 6 Tue 2/27/07 Fri 3/2/07 NA NA 0%

146 Babcock from Overbrook to Balcones Heights 7 Wed 2/28/07 Mon 3/5/07 NA NA 0%

151 Guilbeau from Tezel to Old Tezal 7 Wed 2/28/07 Mon 3/5/07 NA NA 0%

162 Hausman from IH 10 to Regency Trail 8 Wed 2/28/07 Thu 3/8/07 NA NA 0%

163 Hausman from Regency Trail to Babcock 8 Wed 2/28/07 Wed 3/7/07 NA NA 0%

175 Parksite Woods from Dezavala to Meredith Woods 8 Wed 2/28/07 Wed 3/7/07 NA NA 0%

156 Zang from Loop 410 Access to Stemmons 7 Tue 3/6/07 Wed 3/7/07 NA NA 0%

157 Castle Bend from Lockhill Selma to Hunters Bow 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%

164 Hunters Run from Hunters Ledge to Hunters Breeze 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%

165 Hunters Spring from Hunters Sound to Hunters Sound 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%

166 Hunters Valley from Hunters Glade to Hunters Sound 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%

177 Verde, N from Bandera to Belga 8 Thu 3/8/07 Wed 3/14/07 NA NA 0%

158 Cinnamon Creek from Hamilton Wolfe to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%
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159 Cinnamon Creek from Hamilton Wolfe to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

160 Colony from Tioga to Vance Jackson 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

161 Colony from Tioga to Vance Jackson 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

168 Laurel Oaks from Bluemel to Laurel Trail 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

169 Laurel Trail from Laurel Oaks to Cul-de-Sac 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

170 Litchfield from StoneHaven to Powhatan 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

171 Louis Pasteur from Babcock to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

172 Medical from IH 10 to Fredericksburg 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

173 Merton Minter from Wurzbach to Babcock 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

174 Oakdell Way from Eckert to Danny Kaye 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

176 Quaker Town from North Hampton to Vance Jackson 8 Thu 3/15/07 Mon 3/26/07 NA NA 0%

181 Proton from Gamma to Sigma 9 Tue 3/27/07 Wed 3/28/07 NA NA 0%

183 Silverwood from Parhaven to Lilly Crest 9 Tue 3/27/07 Wed 3/28/07 NA NA 0%

178 Bitters from Jones Maltsberger to Starcrest 9 Thu 3/29/07 Thu 4/5/07 NA NA 0%

180 Jones Maltsberger from Isom to Paul Wilkins 9 Thu 3/29/07 Thu 4/5/07 NA NA 0%

182 Ramsey from San Pedro to Blanco 9 Thu 3/29/07 Thu 4/5/07 NA NA 0%

201 Coral Grove from Rowe to Delta Grove 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

202 Delta Grove from Coral Grove to Tavern Oaks 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

204 Falcon Grove from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

205 Jenkins from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

206 Le Blanc from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

207 Rosetti from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

208 Sackville from Rowe to Dead End 10 Fri 4/6/07 Fri 4/13/07 NA NA 0%

209 Sherwood Way from Stradford to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

211 Stradford Pl from Sherwood Way to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

212 Tree Grove from Rowe to Dead End 10 Fri 4/6/07 Mon 4/16/07 NA NA 0%

185 Casa Alto from Chapala Way to Leonhardt 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

186 Casa Bello from Casa Alto to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

187 Casa Bonita from Casa Bello to Leonhardt 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

188 Casa Corona from Chapala Way to Casa Bello 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

189 Casa Corta from Encanta to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%
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190 Casa Espana from Casa Pinto to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

191 Casa Grande from Casa Bonita to Casa Pinto 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

192 Casa Linda from Casa Grande to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

193 Casa Manana from Casa Bonita to Casa Grande 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

194 Casa Nueva from Casa Grande to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

195 Casa Oro from Encanta to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

196 Casa Pinto from Casa Oro to Casa Grande 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

197 Casa Rica from Encanta to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

198 Casa Rio from Casa Bonita to Las Vegas 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

199 Casa Rosa from Casa Grande to Dead End 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

200 Casa Verde from Casa Pinto to Casa Bonita 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

203 Encanta from Leonhardt to Casa Oro 10 Mon 4/16/07 Tue 4/24/07 NA NA 0%

210 Stahl from Nacogdoches to Judson 10 Wed 4/25/07 Mon 4/30/07 NA NA 0%

179 Forest Glen from Shadylane to Woodhaven 9 Wed 5/2/07 Thu 5/3/07 NA NA 0%

184 Vinewood from Terra Alta to Cul-De-Sac 9 Wed 5/2/07 Thu 5/3/07 NA NA 0%

22 Warner from Mariposa tp Mariposa 1 Mon 5/7/07 Tue 5/8/07 NA NA 0%

23 Warner from Mariposa to Alahambra 1 Mon 5/7/07 Tue 5/8/07 NA NA 0%

24 West Ave from Woodlawn to Fredericksburg 1 Thu 5/10/07 Mon 5/14/07 NA NA 0%

11 Flores from Ashby to Woodlawn 1 Wed 5/16/07 Mon 5/21/07 NA NA 0%

8 Calaveras from Cincinnatti to Culebra 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%

9 Calaveras from Lyons to Poplar 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%

17 Monclova from San Jacinto to Brazos 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%

18 Perez from Calaveras to Brazos 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%

19 Sabinas from Ruiz to Delgado 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%

21 Texas from Zaramora to Alexander 1 Wed 5/23/07 Wed 5/30/07 NA NA 0%

13 Guenther from Barbe to Alamo 1 Thu 5/31/07 Fri 6/1/07 NA NA 0%
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